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East Side RCC Takes Off!

http://cityservices.baltimorecity.gov/dpw/lochravendam/lrdam.html

After a brief winter’s nap (concrete can’t be placed during freezing temperatures), RCC Placement resumed in 
March, 2004.  As the project approaches completion of its second year of progress this summer, RCC placement 
on the east side is progressing quickly.

Over 80,000 Safe Hours Logged

Recently Completed Work
-  East side spillway RCC

-  Conventional concrete 
   placement on east side
-  Begin preparation to move 
   overflow to east side

-  Rock anchor installation
-  RCC placement - east side
   non-overflow section
-  Gate house rehabilitation

Ongoing Work

Upcoming Work

3-10-04

3-22-04

Staging RCC Placement

While RCC Placement Took a Break this Winter...

Allowing the 
Gunpowder River 
to flow freely, 
excavation and 
RCC placement 
can only be 
performed on 
one side of the 
dam at a time.  
The east side is 
fully engaged in construction at this point, and a bulkhead has protected 
this area from reservoir overflow.  Later this year, the flow of the River will be 
diverted to the east side, and the spillway area on the west side made 
ready for RCC placement this fall. 

East sideWest side

RCC placed in the fall is covered 
for the winter

Over 10,000 cubic yards of RCC complete the east side spillway.  Conventional 
concrete will be used as a top finish layer.  RCC placement continues on the
non-overflow section on the east side.

3-31-04

...west side excavation began.


